




FORM -Ex6
Engineer's Certificate for pending Work as on Date
(Project Extension)
[KARNATAKA REAL ESTATE REGULATORY AUTHORITY
(Real Estate (Regulation & Development) Rules, 2017)]

RERA No. : PRM/KA/RERA/1251/310/PR/171015/000561
Project Name : B&B OPULENT SPIRE
Promoter Name: B&B INFRASTRUTURE LTD

To
B&B INFRASTRUCTURE LIMITED,
Orbis, 4th floor, #61, 2nd Cross,
Residency Road, Bengaluru-560025

Subject: Certificate for percentage of pending work to be done for completion of Opulent SPIRE.

Sir,

We, **Sree Murugan & Co** have undertaken assignment of certifying the Percentage of pending works to be done for completion for development of "Opulent Spire", bearing Registration No. **PRM/KA/RERA/1251/310/PR/171015/000561**

We hereby certify that 10% of work is pending.

The percentage of work to be done is mentioned below.

Sl. No	Particulars	Percentage remaining	Duration needed to complete
1	Overall Work to be done in percentage	10%	9 months
2	Percentage of Civil works yet to complete	10%	9 months
3	Any other pending work details		

Yours Faithfully,
For Sree Murugan & Co

License No.: 29AILPM2013N2ZY
Address: 10, Narasimhaiah Colony, Lottogollahalli, Bangalore-560094
Contact No.: 9916718278
Email id: manoharan@sreemurugan.in
Website link: www.sreemurugan.in



Place: Bangalore
Date: 06-09-2021

