URVESH MEHTA

702,Marathon Max, Mulund — Goregaon Link Road, Mulund (W), Mumbai-400080.

FORM-2
[See Regulation 3]

ENGINEER'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of
Money from Designated Account- Project wise)

Date: 17/04/2025
To,
Swayam Realtors and Traders LLP

Khatau Mills Compounds, Near Y Bridge, Next to Byculla Fire Brigade, Byculla (West), Mumbai-400 008.

Subject: Certificate of Cost Incurred for Development of Monte South Pilatus-1 having
MahaRERA Registration Number P51800001585 being developed by Swayam Realtors and
Traders LLP

Sir,

1. I, Urvesh Mehta have undertaken assignment of certifying Estimated Cost for the Monte
South Pilatus-1 having Maha RERA having MahaRERA registration Number P51800001585,
being developed by Swayam Realtors & Traders LLP.

2. We have estimated the cost of Civil, MEP and allied works required for completion of the
apartments and proportionate completion of internal & external works of the project as per
specifications mentioned in agreement of sale. Our estimated cost calculations are based on the
drawings/plans made available to us for the project under reference by the Developer /
Consultants. The Schedule of items and quantity required for the entire work as calculated by
Gurrunath Dhavann Quantity Surveyor appointed by Developer Engineer. The assumption of
the cost of material. labour and other inputs made by developer. And the site inspection carried
out by us to ascertain / confirm the above analysis given to us.

3. We estimate Total estimated Cost of completion of the aforesaid project under reference at Rs.
2,76,24,74,725/- (Total of Table A and B). ) at the time of Registration. The estimated Total Cost
of project is with reference to the Civil, MEP and Allied works required for completion of the
apartments and proportionate completion of internal & external works. As per specifications
mentioned in agreement of sale and for the purpose of obtaining occupation certificate /
completion certificate for the Building(s) / Wing(s) / Layout / Plotted Development from the
M.C.G.M. being the Planning Authority under whose jurisdiction the aforesaid project is being
implemented.

4. The Estimated Cost incurred till date is calculated at Rs. 1,83,04,20,977/- (Total of Table A
and B). The amount of Estimated Cost Incurred is calculated on the basis of input material /
services used and unit cost of these items.

5. The Balance cost of Completion of the Civil, MEP and Allied works for completion of the
apartment and proportionate completion of internal & external works, as per specifications
mentioned in agreement of sale, of the Project is estimated at Rs. 93,20,53,749/- ( Total of



Table A and B).

6.1 certify that the Cost of the Civil, MEP and allied work for the apartments and proportionate
internal & external works, as per specifications mentioned in agreement of sale, of the aforesaid
Project as completed on the date of this certificate is as given in Table A and B below :

TABLE A
Building /Wing called Monte South Pilatus-1
(to be prepared separately for each building /Wing / layout /Plotted Development of the Real
Estate Project)

Sr. Particulars Amount
No.
{ Total Estimated cost of the building/wing Rs. 2,44,50,29,545/-

as on 22/01/2022 date of Registration is

Cost incurred as on 31/03/2025
Rs. 1,71,02,4 1/-
2 (based on the Estimated cost ) - 1,71,02,45,301/

Work done in Percentage 70 %
(as Percentage of the estimated cost )

Balance Cost to be Incurred
. Rs. 73,47,84,244/-
4. (Based on Estimated Cost) S

Cost Incurred on Additional /Extra Items
5. as on 31/03/2025 not included in
the Estimated Cost (Table -C)

Rs. 0 /-

TABLE B
Internal & External Development Works in Respect of the Registered Phase
Sr. .
Particulars Amount
No.
L. Total Estimated cost of the Internal and External
Development Works including amenities and Rs. 31,74,45,180/-
Facilities in the layout as on 22/01/2022
date of Registration is
2.
Cost incurred as on 31/03/2025
. Rs. 12,01,75,675/-
(based on the Estimated cost ) S
3. )
Work done in Percentage 38
(as Percentage of the estimated cost )
4. Balance Cost to be Incurred
u
. Rs. 19,72,69,505/-
(Based on Estimated Cost) s
5. Cost Incurred on Additional /Extra Items Rs. 0/
as on 31/03/2025 not included in the Estimated S. U/
Cost (Table -C)




Yours Faithfully,

LA,

i

URVESH MEHTA
ENGINEER

Agreed & Accepted by:
For Swayam Realtors and Traders LLP

DWARKANATH Digitally signed by DWARKANATH

KRISHNAMURTHY RAO

KRISHNAMURTHY RAOQ  pate: 2025.04.24 09:51:37 +05'30"

(Dwarkanath Krishnamurthy Rao — Sr. Manager)
Authorised Signatory

Note :

1.

The scope of work is to complete entire Real Estate Project as per drawings approved from
time to time and as per specifications mentioned in agreement of sale.

(*) Quantity survey can be done by office of Engineer or can be done by an independent
Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the
Engineer. In case of independent quantity surveyor being appointed by Developer, the name
has to be mentioned at the place marked (*) and in case quantity are being calculated by
office of Engineer, the name of the person in the office of Engineer, who is responsible for
the quantity calculated should be mentioned at the place marked (*).

(**) Balance Cost to be incurred (4) may vary from Difference between Total estimated Cost
(1) and Actual Cost incurred (2) due to deviation in quantity required / escalation of cost etc.
As this is an estimated cost- any deviation in quantity required for development of the Real
Estate Project will result in amendment of the cost incurred / to be incurred.

All components of work with specifications are indicative and not exhaustive.

Please specify if there are any deviations I qualifications. Example: Any deviations in input
material used from specifications in agreement of sale.

TABLE C

List of Extra / Additional/ Deleted Items considered in Cost
(Which were not part of the original Estimate of Total Cost)

List of Extra / Additional/ Deleted Items Amount (in Rs.)
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