
KAILAS SHINARE 
301, Khodal Dham 
Sector-1 9, Kamothe, 

Chartered Accountant Navi Mumbai - 410 209 

This certificate is being issued for RERA compliance for the Company "J. D. Corporation" for 
Project "Marine Palace" and is based on the records and documents produced before me 
and explanations provided to me by the management of the Company. 

Sr. 
No. 

The calculation given in this certificate is as per proposed plan, average rate of materials 

anticipated as on today (Subject to the changes, if any) amenities proposed as of today, the 

Particulars Estimated Incurred 

same may vary in case of changes in area, escalation of prices, if any. 

Development Cost/ Cost of Construction : 
(i) Estimated Cost of Construction as 

certified by Engineer 

(ii] Actual Cost of construction incurred as 
per the books of accounts as verified by 
the CA 

Total Cost of Construction Incurred 
{Minimum of (i) or (ii)) 

Yours Faithfully 

Kailas Shinare 
Chartered 

Date: 31/07/2017 

395,383,808 

6,961,530 

6,961,530 


