
URVESH V.MEHTA 
702,Marathon Max, Mulund – Goregaon Link Road, Mulund (W), Mumbai-400080. 

 

FORM-2 [See Regulation 3] 
 

ENGINEER'S CERTIFICATE 
 

 (To be submitted at the time of Registration of Ongoing Project and for withdrawal of 

                     Money from Designated Account- Project wise) 

Date: 16/08/2024 

 

To, 

Chetan Ramniklal Shah – Kailash Bunglow, Devidayal Road, Mulund (W) , Mumbai : 400080. 

Sunil Balkrishna Sharma – Adani Infrastructure Develpers Pvt.Ltd , Hallmark Business Plaza,          

Bandra (E), Mumbai : 400051. 

 

Subject: Certificate of Cost Incurred for Development of Monte South Pilatus-2 for 

Construction of Residential building of the 2nd Phase situated on Survey No. 1798, 1841, 

16/1840 demarcated by its boundaries 12m wide road to the North, Adjoining building Titlis to 

the South, Podium to the East, 12 m wide road West Of  Division Konkan  village G South 

taluka Ward G South  District Mumbai city  PIN  400013 admeasuring 1,475.70 sq.mts. area 

being developed by Chetan Ramniklal Shah & Sunil Balkrishna Sharma. 

 

Ref: Maha RERA Registration Number P51900001346. 

 
Sir, 

 

I,  Urvesh Mehta have undertaken assignment of certifying Estimated Cost for the Monte South 

Pilatus-2 Real Estate Project proposed to be registered under Maha RERA, having MahaRERA 

registration Number P51900001346 being Residential Building situated on the Survey No. 1798, 

1841, 16/1840 of Division Konkan village G South  taluka, Ward G South  District  Mumbai city 

PIN 400013 admeasuring  1475.70 sq.mts. area being developed by Chetan Ramniklal Shah & 

Sunil Balkrishna Sharma. 

 

1.  Following technical professionals are appointed by Owner / Promoter:- 

 

i. M/s.  Matrix Architec & Engineers as Architect. 

ii. M/s  Sterling Consultants as Structural Consultant 

iii. M/s  MEP Consulting Engineers as MEP Consultant 

iv. Shri Urvesh Mehta as Quantity Surveyor * 

 

2. We have estimated the cost of the completion to obtain Occupation Certificate/ Completion 

Certificate, of the Civil, MEP and Allied works, of the Building(s) of the project. Our 

estimated cost calculations are based on the Drawings/plans made available to us for the 

project under reference by the Developer and Consultants and the Schedule of items and 



quantity for the entire work as calculated by Mr. Urvesh Mehta quantity Surveyor* 

appointed by Developer/Engineer, and the assumption of the cost of material, labour and 

other inputs made by developer, and the site inspection carried out by us. 

 
3. We estimate Total Estimated Cost of completion of the building(s) of the aforesaid project 

under reference as Rs.1,82,78,48,031/-  Total of Table A and B). The estimated Total Cost of 

project is with reference to the Civil, MEP and allied works required to be completed for the 

purpose of obtaining occupation certificate / completion certificate for the building(s) from 

the M.C.G.M. being the Planning Authority under whose jurisdiction the aforesaid project is 

being implemented. 

 

4. The Estimated Cost Incurred till 30/06/2024 is calculated at Rs.66,59,52,118/- (Total of 

Table A and B). The amount of Estimated Cost Incurred is calculated on the base of amount 

of Total Estimated Cost. 

 

5. The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s) of the 

subject project to obtain Occupation Certificate / Completion Certificate from M.C.G.M  is 

estimated at Rs.1,16,18,95,913/- ( Total of Table A and B). 

 

6. I certify that the Cost of the Civil, MEP and allied work for the aforesaid Project as 

completed on the date of this certificate is as given in Table A and B below : 

 
 

TABLE A 

 

Building /Wing bearing Number_____ or called Monte South Pilatus-2 

 

 (to be prepared separately for each Building /Wing of the Real Estate Project) 

 

 

Sr. 

No. 
Particulars Amount 

1.  Total Estimated cost of the building/wing 

as on 31/03/2017 date of Registration is 

Rs.1,53,06,80,040/- 

 

2.  
Cost incurred as on 30/06/2024 

(based on the Estimated cost ) 

Rs.36,87,84,127/- 

 

3.  Work done in Percentage 

(as Percentage of the estimated cost ) 24% 

4.  
Balance Cost to be Incurred 

(Based on Estimated Cost) 

 

Rs.1,16,18,95,913/- 

 

5.  Cost Incurred on Additional /Extra Items 

as on 30/06/2024 not included in 

the Estimated Cost (Annexure A) 

 

Rs. _______________ /- 

 

 

 

 



 

 

 

 

TABLE B 

 

(to be prepared for the entire registered phase of the Real Estate Project) 

 

Sr. 

No. 
Particulars Amount 

1.  Total Estimated cost of the Internal and External 

Development Works including amenities and 

Facilities in the layout as on 31/03/2017 

date of Registration is 

Rs.29,71,67,991/- 

 

2.  
Cost incurred as on 30/06/2024  

(based on the Estimated cost ) 

 

Rs.29,71,67,991/- 

 

3.  
Work done in Percentage 

(as Percentage of the estimated cost ) 

 

100% 

 

4.  
Balance Cost to be Incurred 

(Based on Estimated Cost) 

 

Rs.0/- 

 

5.  Cost Incurred on Additional /Extra Items 

as on 30/06/2024 not included in 

the Estimated Cost (Annexure A) 

Rs. _______________ /- 

 

 

Yours Faithfully, 

 
 

Signature of Engineer 

(License No………………………..) 

 

Agreed & Accepted by: 

 

 

 

Signature of Promoter 

 

Name: 

 

Date: 

 

 

 

 

 

 

 

 

 



 

 

 

* Note 

 

1. The scope of work is to complete entire Real Estate Project as per drawings approved from 

time to time so as to obtain Occupation Certificate /Completion Certificate. 

2. (*) Quantity survey can be done by office of Engineer or can be done by an independent 

Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the 

Engineer. In case of independent quantity surveyor being appointed by Developer, the name 

has to be mentioned at the place marked (*) and in case quantity are being calculated by 

office of Engineer, the name of the person in the office of Engineer, who is responsible for 

the quantity calculated should be mentioned at the place marked (*). 

3. The estimated cost includes all labour, material, equipment and machinery required to carry 

out entire work. 

4.  As this is an estimated cost, any deviation in quantity required for development of the Real 

estate Project will result in amendment of the cost incurred/to be incurred. 

5.  All components of work with specifications are indicative and not exhaustive. 

 

 

TABLE C 

 

List of Extra / Additional/ Deleted Items considered in Cost 

(Which were not part of the original Estimate of Total Cost) 

 

 

Sr. 

No. 
List of Extra / Additional/ Deleted Items Amount (in Rs.) 

1.    

2.    

 

 

 


		2024-08-22T17:32:03+0530
	Dwarkanath Krishnamurthy Rao




