
URVESH V.MEHTA
702,Marathon Max, Mulund – Goregaon Link Road, Mulund (W), Mumbai-400080.

FORM-2 [See Regulation 3]

ENGINEER'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of
Money from Designated Account- Project wise)

Date: 17/12/2024

To,
Chetan Ramniklal Shah – Kailash Bunglow, Devidayal Road, Mulund (W) , Mumbai : 400080.

Sunil Balkrishna Sharma – Adani Infrastructure Develpers Pvt.Ltd , Hallmark Business Plaza,

Bandra (E), Mumbai : 400051.

Subject: Certificate of Cost Incurred for Development of Monte South Pilatus-1 for

Construction of Residential building of the 1st Phase situated on Survey No. 1798, 1841,

16/1840 demarcated by its boundaries 12m wide road to the North, Adjoining building Titlis

to the South, Podium to the East, 12 m wide road West Of Division Konkan village G South

taluka Ward G South District Mumbai city PIN 400013 admeasuring 1,475.70 sq.mts. area

being developed by Chetan Ramniklal Shah & Sunil Balkrishna Sharma.

Ref: Maha RERA Registration Number P51800001585.

Sir,

I, Urvesh Mehta have undertaken assignment of certifying Estimated Cost for the Monte South

Pilatus-1 Real Estate Project proposed to be registered under Maha RERA, having MahaRERA

registration Number P51800001585 being Residential Building situated on the Survey No. 1798,

1841, 16/1840 of Division Konkan village G South taluka, Ward G South District Mumbai

city PIN 400013 admeasuring 1,475.70 sq.mts. area being developed by Chetan Ramniklal

Shah & Sunil Balkrishna Sharma.

1. Following technical professionals are appointed by Owner / Promoter:-

i. M/s. Matrix Architec & Engineers as Architect.
ii. M/s Sterling Consultants as Structural Consultant
iii. M/s MEP Consulting Engineers as MEP Consultant
iv. Shri Urvesh Mehta as Quantity Surveyor *

2. We have estimated the cost of the completion to obtain Occupation Certificate/
Completion Certificate, of the Civil, MEP and Allied works, of the Building(s) of the
project. Our estimated cost calculations are based on the Drawings/plans made available
to us for the project under reference by the Developer and Consultants and the Schedule
of items and quantity for the entire work as calculated by Mr.Urvesh Mehta quantity
Surveyor* appointed by Developer/Engineer, and the assumption of the cost of material,
labour and other inputs made by developer, and the site inspection carried out by us.



3. We estimate Total Estimated Cost of completion of the building(s) of the aforesaid
project under reference as Rs. 2,76,20,90,307/- Total of Table A and B). The estimated
Total Cost of project is with reference to the Civil, MEP and allied works required to be
completed for the purpose of obtaining occupation certificate / completion certificate for
the building(s) from the M.C.G.M. being the Planning Authority under whose
jurisdiction the aforesaid project is being implemented.

4. The Estimated Cost Incurred till 30/09/2024 is calculated at Rs.1,52,09,70,062/- (Total
of78Table A and B). The amount of Estimated Cost Incurred is calculated on the base of
amount of Total Estimated Cost.

5. The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s) of
the subject project to obtain Occupation Certificate / Completion Certificate from
M.C.G.M is estimated at Rs.1,24,11,20,246/- ( Total of Table A and B).

6. I certify that the Cost of the Civil, MEP and allied work for the aforesaid Project as
completed on the date of this certificate is as given in Table A and B below :

TABLE A
Building /Wing calledMonte South Pilatus-1

(to be prepared separately for each Building /Wing of the Real Estate Project)

Sr.
No. Particulars Amount

1. Total Estimated cost of the building/wing
as on 31/03/2017 date of Registration is

Rs.2,44,46,45,127/-

2. Cost incurred as on 30/09/2024
(based on the Estimated cost ) Rs.1,50,39,64,070/-

3. Work done in Percentage
(as Percentage of the estimated cost ) 62%

4. Balance Cost to be Incurred
(Based on Estimated Cost) Rs.94,06,81,057/-

5. Cost Incurred on Additional /Extra Items
as on 30/09/2024 not included in
the Estimated Cost (Annexure A)

Rs. _______________ /-



TABLE B

(to be prepared for the entire registered phase of the Real Estate Project)

Sr.
No. Particulars Amount

1. Total Estimated cost of the Internal and External
Development Works including amenities and
Facilities in the layout as on 31/03/2017
date of Registration is

Rs.31,74,45,180/-

2.
Cost incurred as on 30/09/2024
(based on the Estimated cost )

Rs.1,70,05,992/-

3. Work done in Percentage
(as Percentage of the estimated cost ) 5%

4. Balance Cost to be Incurred
(Based on Estimated Cost) Rs.30,04,39,189/-

5. Cost Incurred on Additional /Extra Items
as on 30/09/2024 not included in
the Estimated Cost (Annexure A)

Rs. _______________ /-

Yours Faithfully,

Signature of Engineer
(License No………………………..)

Agreed & Accepted by:

Signature of Promoter

Name:

Date:

* Note

1. The scope of work is to complete entire Real Estate Project as per drawings approved



from time to time so as to obtain Occupation Certificate /Completion Certificate.
2. (*) Quantity survey can be done by office of Engineer or can be done by an independent

Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the
Engineer. In case of independent quantity surveyor being appointed by Developer, the
name has to be mentioned at the place marked (*) and in case quantity are being
calculated by office of Engineer, the name of the person in the office of Engineer, who is
responsible for the quantity calculated should be mentioned at the place marked (*).

3. The estimated cost includes all labour, material, equipment and machinery required to
carry out entire work.

4. As this is an estimated cost, any deviation in quantity required for development of the
Real estate Project will result in amendment of the cost incurred/to be incurred.

5. All components of work with specifications are indicative and not exhaustive.

TABLE C

List of Extra / Additional/ Deleted Items considered in Cost
(Which were not part of the original Estimate of Total Cost)

Sr.
No. List of Extra / Additional/ Deleted Items Amount (in Rs.)

1.
2.
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