
 

 

 

 
FORM-1 [See Regulation 3] 

 

ARCHITECT'S CERTIFICATE 
 

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money 

from Designated Account) 
 
 

Date: 07/10/2022 

 

 

To, 

Chetan Ramniklal Shah – Kailash Bunglow, Devidayal Road, Mulund (W), Mumbai: 400080. 

Sunil Balkrishna Sharma – 601, Adani Infrastructure developers Pvt Ltd., Hallmark Business Plaza, 

Opp Gurunanak Hospital, Bandra (E),  Mumbai: 400051. 

For, 

Swayam Realtors & Traders LLP, 

Marathon Future-X,  

Ground floor, N.M. Joshi Marg,  

Lower Parel, Mumbai- 400013. 

 

Subject: Certificate of Percentage of Completion of Construction Work of Monte South Pilatus -

3 of Residential building situated on the Plot bearing C S No. 1798, 16/1840 and 1841 

demarcated by its boundaries (latitude and longitude of the end points) 12 Mt. Wide 

Road to the Adjoining bldg. to the South,  Podium to the East, 12 Mt. Wide Road to 

the West of  Byculla Division at B.J. Marg, Byculla (West) Mumbai. PIN 400027 

admeasuring 1475.70 sq.mts. area being developed by Swayam Realtors & Traders 

LLP 

 
Sir, 
 

I, Santoshkumar Dubey have undertaken assignment as Architect of certifying Percentage of 

Completion of Construction Work of Monte South Pilatus -3 of Residential building situated on the 

Plot bearing C S No. 1798, 16/1840 and 1841 of Byculla Division at B.J. Marg, Byculla (West) 

Mumbai. PIN 400027 admeasuring 1475.70 sq.mts. area being developed by Swayam Realtors & 

Traders LLP. 

 

1. Following technical professionals are appointed by Owner / Promoter:- 
 

i. Mr. Santoshkumar Dubey as Architect 

ii. M/s Sterling Engineering Consultancy Services Pvt. Ltd. as Structural Consultant 

iii. MEP Consulting Engineer  

iv. Mr. Kishor S Raorane as Site Supervisor 



 

 

 

Based on Site Inspection, with respect to each of the Building of the aforesaid Real Estate Project, 

I certify that as on the date of this certificate, the Percentage of Work done for each of the 

building/Wing of the Real Estate Project as registered vide number N.A. under Maha RERA is as per 

table A herein below. The percentage of the work executed with respect to each of the activity of the 

entire phase is detailed in Table B. 
 

 

 

Table-A 

 
Building Monte South Pilatus -3 - 46th to 54th floor (For Tower-B ) 

 

Sr.  

No. 
Tasks /Activity 

Percentage 

of work 

done 

1.  Excavation NA 

2.  3 number of basement and Lower Ground floor NA 

3.  8 number of podiums and Upper Ground floor NA 

4.  9 number of slabs of super structure  0% 

5.  Internal walls, internal plaster, floorings within flats/premises, doors and 

windows to each of the flat/premises 

0% 

6.  Sanitary Fittings within the Flat/Premises, Electrical Fittings within the 

Flat/Premises 

0% 

7.  Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases 

and Lifts, Overhead and Underground Water Tanks 

0% 

8.  The external plumbing and external plaster, elevation, completion of terraces 

with waterproofing of the Building/Wing, 

0% 

9.  Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as 

per CFO NOC, Electrical fittings to Common Areas, electro, mechanical 

equipment, Compliance to conditions of environment /CRZ NOC, Finishing 

to entrance lobby/s, plinth protection, paving of areas appurtenant to 

Building/Wing, Compound Wall and all other requirements as may be 

required to Obtain Occupation /Completion Certificate 

0% 

 

 
TABLE-B 

 
Internal & External Development Works in Respect of the entire Registered Phase 

 

 

Sr. 

No. 

 

Common areas and Facilities, Amenities 

 

Proposed 

(Yes/No) 

 

 

Percentage 

of 

Work done 

Details 

 

1 Internal Roads & Foot paths Yes 0% Not yet started 

2 Water Supply Yes 0% Not yet started 

3 Sewerage (chamber, lines, Septic Tank ,STP) Yes 0% Not yet started 

4 Storm Water Drains Yes 0% Not yet started 

5 Landscaping & Tree Planting Yes 0% Not yet started 

6 Street Lighting Yes 0% Not yet started 

7 Community Buildings (Jain Temple) Yes 75% Work in Progress 



 

 

8 
Treatment and disposal of sewage and 

sullage water 

Yes 0% Not yet started 

9 Solid Waste Management & Disposal Yes 0% Not yet started 

10 Water conservation, Rain water harvesting Yes 0% Not yet started 

11 Energy Management No 0% NA 

12 Fire protection and fire safety requirements Yes 0% Not yet started 

13 
Electrical meter room, sub-station, receiving 

station Others ( Option to Add more) 

Yes 0% Not yet started 

 

 

 

Yours Faithfully, 

For MATRIX 

 

 

 

 

 

(SANTOSH DUBEY) 

ARCHITECT 

License NO. CA/2004/33133 


		2022-10-07T17:07:01+0530
	Santosh Kumar Premchandra Dubey




